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LEMON GROVE CITY COUNCIL 
AGENDA ITEM SUMMARY 

Item No. __4 ___ __ 
Mtg. Date __March 6, 2018__  
Dept. __Public Works__ 

Item Title: Revise the Completion Date for Converting the Overhead Distribution Facilities 
within Underground Utility District No. 7 

Staff Contact: Mike James, Assistant City Manager / Public Works Director 

Recommendation: 

Adopt a resolution (Attachment A) revising the completion date for converting the overhead 
distribution facilities within Underground Utility District No. 7.   

Item Summary: 

On June 20, 2017, the City Council revised the deadline for the conversion of the overhead 
distribution facilities for Phase 7A and 7B of the Underground Utility District (UUD) No. 7 to June 
30, 2018.  In Fiscal Year 2017-2018, city staff continued to encounter multiple unforeseen 
challenges with regards to the Lemon Grove Realignment Project which also includes the 
undergrounding segment.  The delay from the prior date of June 2018 stem from bids received 
for the work in excess of the city’s engineer’s estimate and project budget.  Staff attempted to 
negotiate with AT&T, Cox Communications and SDG&E to perform the undergrounding work but 
each utility, collectively, could not agree on a cost to perform the work within the City’s budget.  
The only remaining alternative was to turn the project over to SDG&E to copmlete.  That will result 
in a redesign and construction timeline that is estimated to be completed in 18-24 months from 
March 2018.  Therefore, staff recommends that the City Council adopts a resolution (Attachment 
A) revising the conversion date to June 30, 2020 for undergrounding utilities for both Phase 7A 
and 7B.   

Fiscal Impact: 

Sufficient funds are allocated within the SDG&E - managed 20A Conversion budget.   

Environmental Review: 

 Not subject to review  Negative Declaration 

 Categorical Exemption, Section        Mitigated Negative Declaration 

Public Information: 

 None  Newsletter article  Notice to property owners within UUD 

 Notice published in local newspaper  Neighborhood meeting 

Attachments:

A. Resolution 
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RESOLUTION NO. 2018- 

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF LEMON GROVE, CALIFORNIA 
REVISING THE COMPLETION DATE FOR CONVERTING THE OVERHEAD DISTRIBUTION 

FACILITIES WITHIN UNDERGROUND UTILITY DISTRICT NO. 7 
 

 

WHEREAS, pursuant to the provisions of Ordinance No. 13, a procedure is established 
for the creation of underground utility districts; and  

WHEREAS, the City Council found that Underground Utility District No. 7 is in the general 
public interest; and  

WHEREAS, on April 6, 2010, the City Council adopted Ordinance No. 390 which 
established Underground Utility District No. 7; and  

WHEREAS, on March 4, 2015, the City Council revised the date of completion to 
underground the utilities within the boundaries of Underground Utility District No. 7 as April 1, 
2016 for Phase 7A and 7B; and  

WHEREAS, on March 15, 2016, the City Council revised the date of completion to 
underground the utilities within the boundaries of Underground Utility District No. 7 as June 30, 
2017 for Phase 7A and 7B; and  

WHEREAS, on June 20, 2017, the City Council revised the date of completion to 
underground the utilities within the boundaries of Underground Utility District No. 7 as June 30, 
2018 for Phase 7A and 7B.   

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lemon Grove, 
California hereby:   

1. Revises and ratifies the date of completion to underground the utilities within the 
boundaries of Underground Utility District No. 7 (Exhibit 1) as June 30, 2020 for Phase 7A 
and Phase 7B; and   

2. Directs the City Clerk to provide appropriate noticing of said completion dates in 
accordance with Ordinance No. 13.   

/ / / / / 
/ / / / / 
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